

# Team Working Agreement

*AcadMate — AI-Powered Personalized Academic Advisement System*

## Team Members, Roles & Contact

| Team Member                 | Role                                 | Email Address                |
|-----------------------------|--------------------------------------|------------------------------|
| Tafadzwa Nhesvure           | Product Owner / AI-ML Developer      | tafadzwa.nhesvure@pace.edu   |
| Pranali Dukhande            | Scrum Master / Backend Developer     | pranali.dukhande@pace.edu    |
| Datta Vardhan Reddy Kontham | Database Manager / Backend Developer | datta.kontham@pace.edu       |
| Pragnan Chintu Gulivindala  | Tester                               | pragnan.gulivindala@pace.edu |
| Liangxian Li                | Backend Developer                    | liangxian.li@pace.edu        |
| Lyno Chihwehwete            | Frontend Developer / LLM Developer   | lyno.chihwehwete@pace.edu    |
| Saisai Hu                   | Developer                            | saisai.hu@pace.edu           |

## Team Principles

- Respectful, timely, and transparent communication
- Clear ownership with cross-component collaboration
- Balanced workload and early escalation of blockers
- Use GitHub issues, branches, and pull requests
- Attend Scrum ceremonies and give honest status updates
- Document technical decisions and important changes
- Integrate frequently rather than waiting until sprint end

## Definition of Done

- User story meets acceptance criteria
- Code runs without known blocking errors
- Appropriate tests are completed and passing
- Peer review is completed before merge
- Database, API, and UI changes are integrated
- Documentation is updated where required
- Product Owner verifies the completed story
- Work is demonstrated during the sprint review

## **Communication & Meeting Norms**

---

- Daily async stand-up updates posted in the team channel
- Weekly sprint planning and review meetings
- Blockers escalated to the Scrum Master within 24 hours
- All decisions affecting scope documented in the wiki or backlog